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Client: Needham DPW Dates: 
 

4/20/2020 to 4/24/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong  
 
WORK COMPLETED THIS WEEK 

 

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. 

Erosion controls and inlet fish nets resources inspected by BETA on Friday.  

• Maverick placed excavated materials into soil bins on work pad to allow stabilization. Added 

cement additive to soil in bins to stabilize. After mixing, the piles were consolidated, smoothed, 

and covered with poly sheeting. Logs placed on edges of polysheeting to hold in place. 

Maverick surveyed stabilized piles to estimate volumes. Maverick continued to excavate some 

lakebed material east and south of the work pad. 

• Maverick hauled stabilized material to Southbridge Landfill on Tuesday and Thursday. Each 

load is around 24-25 CY. Thirty-three (33) loads were completed to Southbridge this week (16 

on Tuesday and 17 on Thursday). Final tonnages for Tuesday and Thursday have not yet been 

provided by the facility but is estimated to be around 1,050 tons.  

• 1,205 tons were hauled through last week. An estimated 1,050 tons were hauled off-Site this 

week with an approximate project total of 6,800 tons (around 5,100 CY).  

• Cement additive was delivered to Site to fill silo on Tuesday and Thursday.  

• During the week, Maverick captured fifty (50) fish and one turtle found by work pad, logged 

and relocated downstream, per wildlife training 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 
• Weekly turbidity monitoring to be conducted along Rosemary Brook.   
• Hauling of stabilized material to Lynn Landfill and Southbridge Landfill. Addition and 

mixing of cement additive to soil bins in soil containment area, per Stabilization Plan, and 

upon stabilization, continue hauling material stockpiled in soil bins on work pad to landfills. 
• Continue stockpiling of material to allow dewater. Continue relocation of excavated material 

into soil bin areas to allow stabilization.  
• Maverick plans to work this coming Saturday (April 25th) 
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TUESDAY – APRIL 21, 2020 
 

    
Hauling material to Southbridge Landfill on Tuesday. Sixteen (16) loads were completed on 

Tuesday.  
 

     

Rosemary Street during hauling on Tuesday. Maverick swept road periodically. 
  

HAULING PHOTOS  
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THURSDAY – APRIL 23, 2020 
 

    
Hauling material to Southbridge Landfill on Thursday. Seventeen (17) loads were completed on 

Thursday.  
 

     

Rosemary Street during hauling on Thursday. Maverick swept road periodically. 
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Excavated lakebed, south of pad, near main inlet.  

 

     

Excavated near main inlet.  
 
 
 
 
 
 
 
 

PHOTOS  
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Cement additive on Thursday for stabilization. Stabilization occurred Monday, Tuesday, 

Wednesday, and Thursday this week. 
 
 

     

Large dewatering pump at forebay to be used to handle large rain events.  
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Fish nets inspected on Friday.  

 

     
Maverick collected and relocated fish this week.  

 


